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The ACT intends to accomplish the projects listed below.





Complete the installation of additional electric metering devices. 





Expand the basewide building automation system to all new meters installed under separate contracts.





Expand the basewide building automation system by incorporating existing gas meters into the overall system for buildings 303, 316, 305, 315, 270, and 275.





4.	Complete the design package for building 301’s solar preheat system and begin construction.
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